

Project Management Plan and Governance

Version 4.0 Production - controlled document registry.

Document ID: PMP-v4.0
Version: 4.0 Production
Status: Approved for implementation
Effective date: 2026-05-24
Classification: Internal - Build team

1. Document registry (authoritative)

ID	Path
PID	01-Initiation/PID-Project-Initiation-Document-v4.0.pdf
Feasibility	01-Initiation/Feasibility-Study-and-Cost-Benefit-Analysis-v4.0.xlsx
PMP	02-Planning/Project-Management-Plan-and-Governance-v4.0.pdf
IRC	02-Planning/Implementation-Readiness-Checklist-v4.0.pdf
SRS	03-Requirements-Analysis/SRS-Software-Requirements-Specification-v4.0.pdf
DRD	03-Requirements-Analysis/DRD-Data-Requirements-Document-v4.0.pdf
RTM	03-Requirements-Analysis/RTM-Requirements-Traceability-Matrix-v4.0.xlsx
UCS	03-Requirements-Analysis/UCS-Use-Case-Specification-v4.0.pdf
SDD	04-Design/SDD-System-Design-and-Architecture-v4.0.pdf
DDD	04-Design/DDD-Logical-Data-Dictionary-v4.0.pdf
ADD	04-Design/ADD-API-Design-Standards-v4.0.pdf
API	04-Design/API-REST-Contract-Specification-v4.0.pdf
STP	05-Testing/STP-System-Test-Plan-v4.0.xlsx
QAP	05-Testing/QAP-Quality-Assurance-Plan-v4.0.pdf
ORD	06-Operations-and-Maintenance/ORD-Operations-Requirements-and-SLA-v4.0.pdf

2. Change control

- Any SRS/API/DDD change requires CR ticket, impact analysis, RTM update, and re-approval.

- FR15 rema

3. Sign-off gates

Gate	Approver	Artifact
Requirements baseline	Sponsor + PO	SRS, DRD, RTM
Design baseline	Architect	SDD, DDD, API contract
Test baseline	QA Lead	STP, QAP
Go-live	Sponsor + Ops	ORD, STP UAT Pass

4. RACI (summary)

Activity	Sponsor	PO	Architect	Dev	QA	Ops
Approve SRS	A	R	C	I	C	I
Approve design/API	I	C	A	R	C	I
Implement	I	C	C	R	C	I
UAT / STP	I	A	I	C	R	C
Go-live	A	C	C	C	C	R

5. Completeness

MVP specification completeness is tracked in RTM Production Readiness sheet and Implementation-Readiness-Checklist-v4.0.pdf. No external markdown repository is required.