

Implementation Readiness Checklist

Gate before development start.

Document ID: IRC-v4.0
Version: 4.0 Production
Status: Approved for implementation
Effective date: 2026-05-24
Classification: Internal - Build team

#	Gate	Evidence	Pass
1	SRS approved	SRS-Software-Requirements-Specification-v4.0.pdf signed	☐
2	Data model approved	DDD + DRD aligned	☐
3	API contract approved	API-REST-Contract-Specification-v4.0.pdf	☐
4	Architecture approved	SDD + diagrams	☐
5	Test plan approved	STP-System-Test-Plan-v4.0.xlsx	☐
6	Traceability complete	RTM 100% MVP rows have TC IDs	☐
7	Backlog ready	PBL prioritized for Sprint 1	☐
8	Environments defined	SDD deployment section	☐
9	Security review	ORD + ADD standards	☐
10	CBA accepted	Feasibility workbook	☐